PROJECT SCHEDULE

Colliers INTERNATIONAL PROJECT LEADERS

Westport Public Schools

Staples High School Roof Replacement

TIMELINE DESCRIPTIONS	2021													2022											
Date: July 2, 2021	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
Architect / Designer Selection																									
Design Phase																									
100% CDs						E					3								(1000000000000000000000000000000000000		D			D	
Code Reviews																		T						D	
Board approvals			Ē			Ē				Ē	5 E									ā					
Submission of Grant Application to OSCGR			ē			ē								Ū		ā				ō	D		ō		
Grant Commitment/Approval to Bid from OSCGR			Ē			Ē																			
Bidding			Ē			Ē				Ē	<u></u>			n						Ā				D	
Bid Period & Procure BOF/RTM approval of bids			Ē			Ē					5	5		=											
Bid Award																									
Pre-Construction																									
Early Shop Drawing Submissions																σ									
Construction											5														
Roof Replacement	•		E			E				6	3			D)	Q			Tananananananananananananananananananan		D	<u> </u>	0	<u> </u>	
Substantial Completion			ē			Ē				Ē				ī			<u></u>			7	\				
Closeout Phase			Ē			ē				ē	<u></u>					ā				ā		Ŧ	ā	Ď	