

Coleytown Middle School Progress

The CMSBC continues to work with the Administration to secure the return to CMS for students and staff January 4th .

Key Milestones:

- CMS items currently stored at BMS will be moved to CMS on 12/9.
- BOE handoff on 12/9.
- Teachers, in small coordinated groups, begin to set up their classrooms on 12/10.
- Final material that is stored offsite will be moved to CMS on 12/18.
- Industrial hygienist to present to the BOE with the CMSBC on 12/21.
- Interior construction completed on 12/23.
- Technology work at CMS to be completed on 12/30.
- Exterior construction completed on 12/30.

While construction is expected to be completed on 12/30, there will still be punch list items that will be addressed in the first quarter of 2021. These items will be carefully scheduled with the CMSBC and the CMS Administrators.

Coleytown Middle School Progress

New Tile Floor Entrance (still in progress).



Coleytown Middle School Progress

Classrooms have had their final cleaning and sign off from our Environmental Hygienist .

Final technology work and Teacher set up will be completed by 12/23.



Coleytown Middle School Progress

Circulation Desk in the New Library / Media Center and a view from the loft

